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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 75.600 84.525 184.095 -   184.095 178.986 178.126 134.578 136.778 Continuing Continuing
0954: Shipboard EW Improvement
Program

21.003 13.386 18.438 -   18.438 18.697 16.100 15.872 16.089 Continuing Continuing

2190: NULKA Decoy 4.598 5.291 3.520 -   3.520 2.409 2.402 2.364 2.294 Continuing Continuing
3227: SEWIP Block 2 49.999 65.848 43.894 -   43.894 30.362 3.323 0.965 0.901 Continuing Continuing
3316: Advanced Offboard EW -   -   22.967 -   22.967 23.544 32.057 71.025 72.314 Continuing Continuing
3321: SEWIP Block 3 -   -   95.276 -   95.276 103.974 124.244 44.352 45.180 Continuing Continuing

A. Mission Description and Budget Item Justification
0954 - The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat
systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter-surveillance capabilities, as well as improved battlefield situational awareness.
The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/
SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.

2190 - The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that
utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-
Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control
system, while Australia developed the hovering rocket.

3227 - SEWIP Block 2 is a separate program to develop an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order
to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI).

3316 - The Advanced Offboard EW is a long duration, offboard decoy utilizing one of a family of payload types in support of countering identified EW gaps (additional
details classified). Development will include the vehicle shipboard control and integration with ship systems and sensors.

3321 - SEWIP Block 3 is a separate program that will provide an updated Electronic Attack (EA) capability to the SLQ-32(V) Electronic Warfare (EW) suite. The
program will provide a new integrated EA transmitter, array, and associated techniques to enhance surface EW capability for legacy and new ship combat systems.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 88.526 84.525 131.788 -   131.788
Current President's Budget 75.600 84.525 184.095 -   184.095
Total Adjustments -12.926 -   52.307 -   52.307

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -9.600 -  
• SBIR/STTR Transfer -3.085 -  
• Program Adjustments -   -   54.423 -   54.423
• Section 219 Reprogramming -0.239 -   -   -   -  
• Rate/Misc Adjustments -   -   -2.116 -   -2.116
• Congressional General Reductions
Adjustments

-0.002 -   -   -   -  

Change Summary Explanation
Program changes in FY10 include minor program changes (-9.6M) due to execution realignments by the department for higher priority needs.

Program changes in FY12 include moving funds from SEWIP Block 2 (PU 3227) to SEWIP Block 3 (PU 3321) and adding additional funds for SEWIP Block 3.  A
new start program Advanced Offboard EW was also established in FY12.

Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0954: Shipboard EW Improvement
Program

21.003 13.386 18.438 -   18.438 18.697 16.100 15.872 16.089 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
SEWIP provides enhanced EW capabilities to existing and new ship combat systems to improve ASMD, counter-targeting and counter surveillance capabilities, as well
as improved situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a
series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat. SEWIP will provide required EW capabilities
and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.

SEWIP Block 1 is segmented into Block 1A, and Block 1B, ALQ-210 integration, and EW Rapid Capability Insertion Process (RCIP). Block 1A upgrades the AN/SLQ-32
pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator. Block
1A Electronic Surveillance Enhancements (ESE) pulse processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI) console
partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept,
including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness,
and extending the battle space.  ALQ-210 integration will develop capability to use and integrate ES controls and data between AN/SLQ-32 and the ALQ-210 on the
MH60R.  Modeled on the Acoustic Rapid COTS Insertion (ARCI) process, EW RCIP will solicit, assess, and integrate new technologies and other improvements
required to keep the EW system perpetually ahead of the threat.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Block 1B3

Articles:
FY 2010 Accomplishments:
Continue E&MD of the HGHS subsystem, commence integration with the 1B2-enhanced AN/SLQ-32B(V) system.
FY 2011 Plans:
Complete E&MD by taking delivery of Engineering Development Models (EDMs). Commence integration and testing of EDMs.
FY 2012 Plans:
Continue Integration and testing.  At-sea testing of 1B3 HGHS begins at the end of 4th quarter 2012 and will complete during 1st
quarter 2013.

15.711
0

6.724
0

10.922
0

Title: V(4) Electronic Surveillance Enhancements (ESE)
Articles:

3.292
0

4.612
0

2.750
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Continue development of V(4) ESE upgrade.
FY 2011 Plans:
Complete development of V(4) ESE upgrade.  Take delivery of EDMs.  Conduct at-sea testing of V(4) ESE upgraded SLQ-32(V)4
system.
FY 2012 Plans:
Analyze and correct deficiencies.
Title: EW RCIP

Articles:
FY 2012 Plans:
Identify, assess and develop RCIP capabilities.

-   -   1.636
0

Title: Shipboard Integration
Articles:

FY 2010 Accomplishments:
Continued development capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.
FY 2011 Plans:
Continue development to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.
FY 2012 Plans:
Continue development capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.

2.000
0

2.050
0

3.130
0

Accomplishments/Planned Programs Subtotals 21.003 13.386 18.438

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

31.171 49.677 43.096 0.000 43.096 95.151 220.722 272.913 455.344 Continuing Continuing

5.048 8.622 10.464 0.000 10.464 10.728 10.782 10.856 11.064 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 24575N & 72827N/1C2C: OMN
BA-1 AN/SLQ-32(V)

D. Acquisition Strategy
SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and
Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.

E. Performance Metrics
Successfully complete 1B3 Operational Assessment prior to MS C.
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 1B3 Operational Evaluation (OPEVAL).
Successfully achieve Block 1B3 Full Rate Production (FRP) DR.

Successfully identify RCIP capabilities.
Successfully identify and assess RCIP Science & Technology candidates.
Successfully demonstrate and validate RCIP capabilities.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ancillary Hardware
Development Various Various:Various 151.420 -   -   -   -   0.000 151.420  

ESE Development SS/CPFF Northrop
Grumman:Goleta, CA 11.740 2.000 Jan 2011 0.438 Nov 2011 -   0.438 Continuing Continuing Continuing

ICAD Development SS/CPFF GD-AIS:Fairfax, VA 11.747 -   -   -   -   0.000 11.747  

ESE Development (Block 1A) SS/CPFF Northrop
Grumman:Goleta, CA 0.471 -   -   -   -   0.000 0.471  

System Integrator C/CPAF GD-AIS:Fairfax, VA 13.798 -   -   -   -   0.000 13.798  
1B Development SS/CPIF GD-AIS:Fairfax, VA 80.856 2.107 Feb 2011 0.662 Nov 2011 -   0.662 Continuing Continuing Continuing
Q-70 Mods C/CPFF LM-EAGAN:Eagan, MN 3.491 -   -   -   -   0.000 3.491  
Block 2 Study/Development C/CPIF BAE:Nashua, NH 0.336 -   -   -   -   0.000 0.336  
Rapid Capability Insertion
Process TBD TBD:TBD -   -   1.000 Nov 2011 -   1.000 Continuing Continuing Continuing

ALQ210 Integration WR NSWC
Dahlgren:Dahlgren, VA 2.000 2.050 Feb 2011 3.130 Nov 2011 -   3.130 Continuing Continuing Continuing

Subtotal 275.859 6.157 5.230 -   5.230

Remarks
Ancillary Hardware Development included several contractors from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this
PU.
Product Development for RCIP is in a competitive status.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integrated Logistics
Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington, DC;
Laurel,MD

9.912 -   -   -   -   0.000 9.912  

WR NSWC Crane:Crane, IN -   0.415 Nov 2010 0.177 Nov 2011 -   0.177 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integrated Logistics
Support
Block 1 Integrated Logistics
Support WR NSWC DD:Dahlgren,

VA -   0.104 Nov 2010 0.045 Nov 2011 -   0.045 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington, DC;
Laurel,MD

34.783 -   -   -   -   0.000 34.783  

Block 1 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA -   0.532 Nov 2010 0.356 Nov 2011 -   0.356 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR NSWC Crane:Crane, IN -   0.471 Nov 2010 0.318 Nov 2011 -   0.318 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR NRL:Washington, DC -   0.517 Nov 2010 0.343 Nov 2011 -   0.343 Continuing Continuing Continuing

Block 2 Integrated Logistics
Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.540 -   -   -   -   0.000 0.540  

Block 2 Government
Engineering Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

2.496 -   -   -   -   0.000 2.496  

Subtotal 47.731 2.039 1.239 -   1.239

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integration and Test WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.853 -   -   -   -   0.000 0.853  



UNCLASSIFIED

UNCLASSIFIED
Navy Page 8 of 40 R-1 Line Item #124

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 8.958 -   -   -   -   0.000 8.958  

Block 1A Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

11.036 -   -   -   -   0.000 11.036  

Block 1B Test Planning/T&E
Events WR

NSWC Crane, DD,
NRL, NAVAIR,
OPTEVFOR, NSWC
PHD:Crane, IN;
Dahlgren, VA;
Washington, DC; MD;
CA

9.567 -   -   -   -   0.000 9.567  

Block 1B Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   0.503 Nov 2010 2.516 Nov 2011 -   2.516 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   0.445 Nov 2010 2.433 Nov 2011 -   2.433 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR NRL:Washington, DC -   0.489 Nov 2010 2.683 Nov 2011 -   2.683 Continuing Continuing Continuing

(V)4 ESE Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.686 -   -   -   -   0.000 0.686  

(V)4 ESE Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   0.602 Nov 2010 0.763 Nov 2011 -   0.763 Continuing Continuing Continuing

(V)4 ESE Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   0.534 Nov 2010 0.740 Nov 2011 -   0.740 Continuing Continuing Continuing

(V)4 ESE Test Planning/T&E
Events WR NRL:Washington, DC -   0.585 Nov 2010 0.810 Nov 2011 -   0.810 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.941 -   -   -   -   0.000 0.941  

Subtotal 32.041 3.158 9.945 -   9.945



UNCLASSIFIED

UNCLASSIFIED
Navy Page 9 of 40 R-1 Line Item #124

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Development Test & Evaluation included several activities from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this
PU.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Program Management C/CPIF
SPA
(SEAPORT):Washington,
D.C.

28.635 0.501 Feb 2011 0.742 Nov 2011 -   0.742 Continuing Continuing Continuing

Block 1 Program Management
Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

17.310 -   -   -   -   0.000 17.310  

Block 1 Program Management
Support WR NSWC Crane:Crane, IN -   0.466 Nov 2010 0.389 Nov 2011 -   0.389 Continuing Continuing Continuing

Block 1 Program Management
Support WR NSWC

Dahlgren:Dahlgren, VA -   0.413 Nov 2010 0.378 Nov 2011 -   0.378 Continuing Continuing Continuing

Block 1 Program Management
Support WR NRL:Washington, DC -   0.452 Nov 2010 0.415 Nov 2011 -   0.415 Continuing Continuing Continuing

Block 1 Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.805 0.200 Nov 2010 0.100 Nov 2011 -   0.100 Continuing Continuing Continuing

Block 1 DoD Acquisition
Workforce Fund Various Various:Various 0.126 -   -   -   -   0.000 0.126  

Block 2 Program Managment
Support C/FFP

AT&T Gov't Solutions
(SEAPORT):Washington,
DC

0.023 -   -   -   -   0.000 0.023  

Block 2 Program Managment
Support WR NSWC Crane, DD,

NRL:Various 0.823 -   -   -   -   0.000 0.823  

Block 2 Travel WR 0.050 -   -   -   -   0.000 0.050  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NAVSEA
Program Office
Travel:Washington, DC

Subtotal 47.772 2.032 2.024 -   2.024

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 403.403 13.386 18.438 -   18.438

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0954
1B3 HGHS Development & Integration 1 2010 4 2011
V(4) ESE Development & Integration 1 2010 4 2011
ALQ210 Integration 1 2010 1 2014
EW Rapid Capability Insertion Process (RCIP) 1 2012 4 2016
Block 1B3 MS C/LRIP DR 1 2012 1 2012
1B3 FQT & DT/OT 3 2011 4 2012
Block 1B3 TECHEVAL 4 2012 4 2012
Block 1B3 OPEVAL 4 2012 1 2013
Block 1B3 FRP DR 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2190: NULKA Decoy 4.598 5.291 3.520 -   3.520 2.409 2.402 2.364 2.294 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes
a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship
Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system,
while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: NULKA Decoy Subsystem

Articles:
FY 2010 Accomplishments:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out
Tactics.
FY 2011 Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out
Tactics.
FY 2012 Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out
Tactics.

1.600
0

1.600
0

1.600
0

Title: NULKA Decoy Enhancements
Articles:

FY 2010 Accomplishments:
Conducted design and development efforts aimed at increasing the interoperability between NULKA and emerging surface ship
radars.
FY 2011 Plans:
Continue the development of NULKA decoy enhancements to include increased duty cycle and Electromagnetic Compatibility
(EMC).
FY 2012 Plans:

0.430
0

1.691
0

0.471
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue the development of NULKA decoy enhancements to include increased duty cycle and EMC.
Title: NULKA Software

Articles:
Description:

FY 2010 Accomplishments:
Upgrade Launching System software to provide CVN protection capability.
FY 2011 Plans:
Upgrade Launching System software to provide CVN protection capability.
FY 2012 Plans:
Complete upgrade Launching System software to provide CVN protection capability.

2.568
0

2.000
0

1.449
0

Accomplishments/Planned Programs Subtotals 4.598 5.291 3.520

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/5530: Anti-Ship Missile
Decoy System

33.524 36.588 32.716 0.000 32.716 31.754 30.204 48.659 68.231 Continuing Continuing

• OMN/12CR0 (1C2C): Nulka 4.216 4.526 6.140 0.000 6.140 7.447 7.781 8.146 8.294 Continuing Continuing

D. Acquisition Strategy
NULKA is a joint cooperative program between United States and Australia in full rate production.

E. Performance Metrics
Successfully complete Critical Design Review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
NULKA will complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR Lockheed

Martin:Sippican, MA 6.149 0.497 Mar 2011 -   -   -   Continuing Continuing Continuing

Primary Hardware
Development MIPR BAE Systems:Australia 6.792 0.500 Mar 2011 0.450 Nov 2011 -   0.450 Continuing Continuing Continuing

Systems Engineering WR NRL:Washington, DC 13.887 1.450 Nov 2010 1.200 Nov 2011 -   1.200 Continuing Continuing Continuing
Systems Engineering WR NWAD:China Lake, CA 0.120 -   -   -   -   0.000 0.120  
MK 53 System Eng Changes C/FFP Sechan:PA 0.150 -   -   -   -   0.000 0.150  

Systems Engineering WR NSWC
Dahlgren:Dahlgren, VA 3.118 1.616 Nov 2010 1.320 Nov 2011 -   1.320 Continuing Continuing Continuing

Systems Engineering WR NSMA:VA 0.360 -   -   -   -   0.000 0.360  
Systems Engineering WR NSWC Crane:IN 4.928 0.818 Nov 2010 0.230 Nov 2011 -   0.230 Continuing Continuing Continuing

Subtotal 35.504 4.881 3.200 -   3.200

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NRL:Washington, DC 1.314 -   -   -   -   0.000 1.314  

Software Development WR NSWC
Dahlgren:Dahlgren, VA 2.527 -   -   -   -   0.000 2.527  

Subtotal 3.841 -   -   -   -   0.000 3.841

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC

Dahlgren:Dahlgren, VA 0.700 -   -   -   -   0.000 0.700  

Developmental Test &
Evaluation WR NRL:Washington, DC 1.181 -   -   -   -   0.000 1.181  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Assets WR NRL:Washington, DC 0.701 -   -   -   -   0.000 0.701  
Test Support WR BAE Systems:Australia 0.050 -   -   -   -   0.000 0.050  

Subtotal 2.632 -   -   -   -   0.000 2.632

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPIF

SPA
(Seaport)::Washington,
DC

-   0.350 Jan 2011 0.270 Nov 2011 -   0.270 Continuing Continuing Continuing

Program Management
Support C/FFP

AT&T Gov't Solutions
(SEAPORT)::Washington,
DC

1.147 -   -   -   -   Continuing Continuing Continuing

Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.508 0.060 Nov 2010 0.050 Nov 2011 -   0.050 Continuing Continuing Continuing

DoD Acquisition Workforce
Fund (DAWDF) Various Various:Various 0.015 -   -   -   -   0.000 0.015  

Subtotal 1.670 0.410 0.320 -   0.320

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 43.647 5.291 3.520 -   3.520

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2190
CVN DLP SOFTWARE 1 2010 2 2012
CVN CLASS DT 1 2014 1 2014
LHA 6 INSTALL CERTIFICATION 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3227: SEWIP Block 2 49.999 65.848 43.894 -   43.894 30.362 3.323 0.965 0.901 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the
threat, improving detection, accuracy, and mitigation of EMI. Development of SEWIP Block 3 will commence to add Electronic Attack capability. FY12-FY16 SEWIP
Block 3 RDT&E funding reports under a separate PU (3321), in PE 0604757N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: SEWIP Block 2

Articles:
FY 2010 Accomplishments:
Commenced Engineering and Manufacturing Development (E&MD) of the SEWIP Block 2 system. Successfully achieved Block 2
Milestone B in May 2010.
FY 2011 Plans:
Continue E&MD of SEWIP Block 2. Commence integrated testing.
FY 2012 Plans:
Continue E&MD of SEWIP Block 2. Continue integrated testing.

49.999
0

61.133
0

43.894
0

Title: SEWIP Block 3
Articles:

FY 2011 Plans:
Conduct Technology Development and testing in support of technology transition from Office Of Naval Research (ONR), including
the TEWM.

-   4.715
0

-  

Accomplishments/Planned Programs Subtotals 49.999 65.848 43.894

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

31.171 49.677 43.096 0.000 43.096 95.151 220.722 272.913 453.344 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 24575N & 72827N/1C2C: OMN
BA-1 AN/SLQ-32(V)

5.048 8.622 10.464 0.000 10.464 10.728 10.782 10.856 11.064 Continuing Continuing

D. Acquisition Strategy
SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and
Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.

E. Performance Metrics
Successfully achieve Block 2 MS C / LRIP DR.
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E).
Successfully achieve Block 2 Full Rate Production (FRP) DR.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 E&MD C/CPIF Lockheed
Martin:Syracuse, NY 27.935 38.612 Jan 2011 24.953 Nov 2011 -   24.953 Continuing Continuing Continuing

Block 2 Preliminary
Development C/CPIF Lockheed

Martin:Syracuse, NY 17.211 -   -   -   -   0.000 17.211  

Subtotal 45.146 38.612 24.953 -   24.953

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Integrated Logistics
Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington DC; Laurel,
MD

0.769 -   -   -   -   0.000 0.769  

Block 2 Integrated Logistics
Support WR NSWC Crane:Crane, IN -   0.865 Nov 2010 0.244 Nov 2011 -   0.244 Continuing Continuing Continuing

Block 2 Integrated Logistics
Support WR NSWC Corona:Corona,

CA -   -   Nov 2010 0.098 Nov 2011 -   0.098 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington DC; Laurel,
MD

12.214 -   -   -   -   0.000 12.214  

Block 2 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA -   3.748 Nov 2010 1.388 Nov 2011 -   1.388 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR NSWC Crane:Crane, IN -   1.629 Nov 2010 1.263 Nov 2011 -   1.263 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR NRL:Washington, DC -   1.340 Nov 2010 1.394 Nov 2011 -   1.394 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR Navy Post Graduate

School:Monterey, CA -   0.500 Nov 2010 0.500 Nov 2011 -   0.500 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Government
Engineering Support FFRDC APL:Laurel, MD -   4.210 Nov 2010 1.203 Nov 2011 -   1.203 Continuing Continuing Continuing

Block 3 Integrated Logistics
Support WR NSWC

Dahlgren:Dahlgren, VA -   0.150 Nov 2010 -   -   -   0.000 0.150  

Block 3 Integrated Logistics
Support WR NSWC Crane:Crane, IN -   0.160 Nov 2010 -   -   -   0.000 0.160  

Block 3 Integrated Logistics
Support WR NRL:Washington, DC -   0.100 Nov 2010 -   -   -   0.000 0.100  

Block 3 Integrated Logistics
Support FFRDC APL:Laurel, MD -   0.140 Nov 2010 -   -   -   0.000 0.140  

Block 3 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA -   0.588 Nov 2010 -   -   -   0.000 0.588  

Block 3 Government
Engineering Support WR NSWC Crane:Crane, IN -   0.574 Nov 2010 -   -   -   0.000 0.574  

Block 3 Government
Engineering Support WR NRL:Washington, DC -   0.650 Nov 2010 -   -   -   0.000 0.650  

Block 3 Government
Engineering Support FFRDC APL:Laurel, MD -   0.423 Nov 2010 -   -   -   0.000 0.423  

Subtotal 12.983 15.077 6.090 -   6.090

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington DC;

1.582 -   -   -   -   0.000 1.582  

Block 2 Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   0.986 Nov 2010 2.500 Nov 2011 -   2.500 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   3.719 Nov 2010 2.200 Nov 2011 -   2.200 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Test Planning/T&E
Events WR NRL:Washington, DC -   1.220 Nov 2010 2.800 Nov 2011 -   2.800 Continuing Continuing Continuing

Block 3 Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   0.100 Nov 2010 -   -   -   0.000 0.100  

Block 3 Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   0.080 Nov 2010 -   -   -   0.000 0.080  

Block 3 Test Planning/T&E
Events WR NRL:Washington, DC -   0.129 Nov 2010 -   -   -   0.000 0.129  

Subtotal 1.582 6.234 7.500 -   7.500

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

2.604 2.505 Nov 2010 2.240 Nov 2011 -   2.240 Continuing Continuing Continuing

Block 2 Program Management
Support WR

NSWC Crane, DD,
PHD, NRL:Crane, IN;
Dahlgren, VA; PHD CA;
Washington DC;

15.069 -   -   -   -   0.000 15.069  

Block 2 Program Management
Support WR NSWC

Dahlgren:Dahlgren, VA -   0.780 Nov 2010 1.115 Nov 2011 -   1.115 Continuing Continuing Continuing

Block 2 Program Management
Support WR NSWC Crane:Crane, IN -   0.421 Nov 2010 1.117 Nov 2011 -   1.117 Continuing Continuing Continuing

Block 2 Program Management
Support WR NRL:Washington, DC -   0.220 Nov 2010 0.779 Nov 2011 -   0.779 Continuing Continuing Continuing

Block 2 Program Management WR NSWC PHD:Port
Hueneme, CA -   0.228 Nov 2010 -   -   -   0.000 0.228  

Block 2 Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.204 0.150 Nov 2010 0.100 Nov 2011 -   0.100 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 DoD Acquisition
Workforce Fund Various Various:Various 0.137 -   -   -   -   0.000 0.137  

Block 3 Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

-   0.500 Nov 2010 -   -   -   0.000 0.500  

Block 3 Program Management
Support C/FP NSWC

Dahlgren:Dahlgren, VA -   0.291 Nov 2010 -   -   -   0.000 0.291  

Block 3 Program Management
Support C/FP NSWC Crane:Crane, IN -   0.280 Nov 2010 -   -   -   0.000 0.280  

Block 3 Program Management
Support C/FP NRL:Washington, DC -   0.200 Nov 2010 -   -   -   0.000 0.200  

Block 3 Program Management
Support C/FP NSWC PHD:Port

Hueneme, CA -   0.250 Nov 2010 -   -   -   0.000 0.250  

Block 3 Travel C/FP
NAVSEA
Program Office
Travel:Washington, DC

-   0.100 Nov 2010 -   -   -   0.000 0.100  

Subtotal 18.014 5.925 5.351 -   5.351

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 77.725 65.848 43.894 -   43.894

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3227
Block 2 MS B DR 2 2010 3 2010
Block 2 New Receiver/Antenna/Interface Development 1 2010 2 2014
Block 3 Electronic Attack 1 2011 4 2011
Block 2 FQT/OA 2 2011 2 2012
Block 2 MS C/LRIP DR 4 2012 4 2012
Block 2 Gov't LBT 2 2012 1 2013
Block 2 TECHEVAL 4 2013 4 2013
Block 2 IOT&E 1 2014 2 2014
Block 2 FRP DR 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3316: Advanced Offboard EW -   -   22.967 -   22.967 23.544 32.057 71.025 72.314 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
This project is a new start in FY 2012

A. Mission Description and Budget Item Justification
3316 - The objective of Advanced Offboard EW is to develop and evaluate long duration off-board decoys to counter identified EW gaps (additional details classified)
in response to an urgent operational need from the fleet that has been approved by the CNO for execution.  Currently no counter to the threat exists.  The program
consists of two efforts, a rapid response effort to provide an initial, limited interim, expendable decoy capability to the fleet by 2014 and a full scale development effort
culminating in the delivery of fully supported, full capability system.  The rapid response effort (FY12-FY13) consists of the evaluation of DLF-3 inflatable decoys.
The full scale development effort (commencing in FY12) concerns the development and evaluation of Ship-launched Persistent Integrated Countermeasures for EW
(SPICE) decoy utilizing a family of payloads types fully able of countering the threat.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Ship-launched Persistent Integrated Countermeasures for EW (SPICE)

Articles:
FY 2012 Plans:
Commence development of long duration, EW off-board decoy and payloads.

-   -   10.700
0

Title: DLF-3
Articles:

FY 2012 Plans:
Commence integration and evaluation of DLF-3.

-   -   12.267
0

Accomplishments/Planned Programs Subtotals -   -   22.967

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Advanced Offboard EW Program (SPICE and DLF-3) will be competitively contracted and developed, and builds on technologies and concepts currently in
development by ONR.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

E. Performance Metrics
Successfully complete Analysis of Alternatives for SPICE and successfully complete integration of DLF-3
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technology Studies WR Performing Activity:TBD -   -   3.200 Feb 2012 -   3.200 Continuing Continuing Continuing
System Design Specification WR Performing Activity:TBD -   -   1.800 Dec 2011 -   1.800 Continuing Continuing Continuing
Technology Development
Task WR Performing Activity:TBD -   -   3.000 Apr 2012 -   3.000 Continuing Continuing Continuing

Primary Hardware
Development C/CPIF TBD:Not Specified -   -   10.267 Apr 2012 -   10.267 0.000 10.267  

Subtotal -   -   18.267 -   18.267

Remarks
This is a new program beginning in FY12. Contract Type and Performing Activity for Prime Contractor are TBD.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NSWC/Crane:Crane, IN -   -   0.200 Nov 2011 -   0.200 Continuing Continuing Continuing

Government Engineering
Support WR NRL:Washington, DC -   -   0.500 Nov 2011 -   0.500 Continuing Continuing Continuing

Government Engineering
Support WR NSWC

Dahlgren:Dahlgren, VA -   -   0.500 Nov 2011 -   0.500 Continuing Continuing Continuing

Development Support WR NRL:Washington, DC -   -   1.800 Nov 2011 -   1.800 0.000 1.800  
Subtotal -   -   3.000 -   3.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Planning WR NRL:Washington, DC -   -   0.400 Nov 2011 -   0.400 Continuing Continuing Continuing

Test and Evaluation Plan WR NSWC/
Dahlgren:Dahlgren, VA -   -   0.100 Feb 2012 -   0.100 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   0.500 -   0.500

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPIF

SPA
(Seaport)::Washington,
DC

-   -   0.900 Nov 2011 -   0.900 Continuing Continuing Continuing

Travel WR
NAVSEA
Program Office
Travel:Washington, DC

-   -   0.300 Nov 2011 -   0.300 Continuing Continuing Continuing

Subtotal -   -   1.200 -   1.200

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   22.967 -   22.967

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3316
DLF-3 Integration 1 2012 4 2012
SPICE Analysis of Alternatives 1 2012 3 2013
SPICE System Development 1 2012 4 2016
DLF-3 Test 1 2013 3 2013
SPICE Integration 1 2014 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3321: SEWIP Block 3 -   -   95.276 -   95.276 103.974 124.244 44.352 45.180 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
SEWIP Block 3 will continue to expand the integrated shipboard combat system by providing a new integrated Electronic Attack (EA) transmitter, array, and associated
EA techniques to enhance surface EW capability for legacy and new-construction platforms.  EA capability enhancements are required in order to pace the anti-ship
missile threat.  SEWIP Block 3 will leverage the transition technology demonstrated by ONR's INTOP program.  The program builds on the EW Support (ES) capability
delivered by SEWIP Blocks 1 and 2.

SEWIP Block 3 also includes the modification, ruggedization, and evaluation of the Naval Research Lab (NRL) developed Transportable EW Module (TEWM) system.
This program answers an urgent operational need for the Fleet to provide an initial, limited interim capability by 2014.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: SEWIP Block 3 ADM design

Articles:
FY 2012 Plans:
Non-recurring Hardware Design of the INTOP ADM

-   -   14.224
0

Title: SEWIP Block 3 ADM hardware & software
Articles:

FY 2012 Plans:
Hardware and Software prototyping of the INTOP ADM, including Design, Code, and Unit Test

-   -   12.780
0

Title: SEWIP Block 3 ADM Integration and Test
Articles:

FY 2012 Plans:
SEWIP Block 3 INTOP ADM Integration and Test

-   -   13.225
0

Title: SEWIP Block 3 Acquisition Management & Planning
Articles:

FY 2012 Plans:
MS B preparation; including System Engineering, Technology Readiness Assessment (TRA), and acquisition documentation

-   -   23.047
0

Title: TEWM Development -   -   25.910
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Articles:

FY 2012 Plans:
Continue development of modifications to the TEWM system.

0

Title: TEWM Test Planning
Articles:

FY 2012 Plans:
Commencement of TEWM test planning and coordination

-   -   0.480
0

Title: TEWM Test Assets
Articles:

FY 2012 Plans:
TEWM Simulator and Radar test platform support.

-   -   4.250
0

Title: TEWM Development & Management Support
Articles:

FY 2012 Plans:
TEWM Development and Program Management Support.

-   -   1.360
0

Accomplishments/Planned Programs Subtotals -   -   95.276

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0204228N/2312: AN/SLQ-32 31.171 49.677 43.096 0.000 43.096 95.151 220.722 272.913 455.744 Continuing Continuing

D. Acquisition Strategy
SEWIP will develop block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each block
and sub-block will be developed and contracted in an individual yet coordinated and overlapping fashion. Specifically, SEWIP Block 3 involves the transitioning and
leveraging work performed under the INTOP program sponsored by ONR, which focused on designing/architecting an integrated EA, IO, and LOS Comms system
for Naval Surface Platforms. SEWIP Block 3 also leverages work performed under the TEWM program that is sponsored by NRL that focuses on analysis technique
development and active engagement analysis/modeling for Naval surface combatants

E. Performance Metrics
Successfully achieve Block 3 Milestone B.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

Successfully achieve Block 3 MS C / LRIP DR.
Successfully complete TEWM modifications
Successfully complete TEWM integration and testing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Technology
Demonstration C/CPIF

Northrop Grumman;
Raytheon:Eagan, MN;
Raytheon, CA

-   -   40.429 Nov 2011 -   40.429 Continuing Continuing Continuing

TEWM Primary Hardware
Development TBD TBD:TBD -   -   25.910 Feb 2012 -   25.910 0.000 25.910  

Subtotal -   -   66.339 -   66.339

Remarks
TEWM is a new development effort beginning in FY12.  Contract Type and Performing Activity for Prime Contractor is TBD.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Integrated Logistics
Support WR NSWC

Dahlgren:Dahlgren, VA -   -   -   -   -   Continuing Continuing Continuing

Block 3 Integrated Logistics
Support WR NSWC Crane:Crane, IN -   -   2.188 Nov 2011 -   2.188 Continuing Continuing Continuing

Block 3 Integrated Logistics
Support WR NRL:Washington, DC -   -   -   -   -   Continuing Continuing Continuing

Block 3 Integrated Logistics
Support FFRDC APL:Laurel, MD -   -   -   -   -   Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA -   -   2.523 Nov 2011 -   2.523 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NSWC Crane:Crane, IN -   -   0.922 Nov 2011 -   0.922 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NRL:Washington, DC -   -   4.605 Nov 2011 -   4.605 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NSWC PHD:Port

Hueneme, CA -   -   -   -   -   Continuing Continuing Continuing

Block 3 Government
Engineering Support FFRDC APL:Laurel, MD -   -   2.608 Nov 2011 -   2.608 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TEWM Development Support WR NRL:Washington, DC -   -   1.260 Nov 2011 -   1.260 0.000 1.260  
Subtotal -   -   14.106 -   14.106

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   -   1.433 Nov 2011 -   1.433 Continuing Continuing Continuing

Block 3 Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   -   0.874 Nov 2011 -   0.874 Continuing Continuing Continuing

Block 3 Test Planning/T&E
Events WR NRL:Washington, DC -   -   2.099 Nov 2011 -   2.099 Continuing Continuing Continuing

TEWM Test Planning WR NRL:Washington, DC -   -   0.480 Nov 2011 -   0.480 0.000 0.480  
TEWM Test Assets TBD TBD:TBD -   -   4.250 Feb 2012 -   4.250 0.000 4.250  

Subtotal -   -   9.136 -   9.136

Remarks
TEWM is a new development effort beginning in FY12.  Contract Type and Performing Activity for test assets are TBD.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Program Management
Supoort C/CPIF

SPA
(SEAPORT):Washington,
DC

-   -   2.112 Nov 2011 -   2.112 Continuing Continuing Continuing

Block 3 Program Management
Supoort WR NSWC

Dahlgren:Dahlgren, VA -   -   1.120 Nov 2011 -   1.120 Continuing Continuing Continuing

Block 3 Program Management
Supoort WR NSWC Crane:Crane, IN -   -   1.128 Nov 2011 -   1.128 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Program Management
Supoort WR NRL:Washington, DC -   -   1.135 Nov 2011 -   1.135 Continuing Continuing Continuing

Block 3 Program Management WR
NSWC Port
Hueneme:Port
Hueneme, CA

-   -   -   -   -   0.000 0.000  

Block 3 Travel WR NAVSEA Program
Office:Washington, DC -   -   0.100 Nov 2011 -   0.100 Continuing Continuing Continuing

TEWM Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

-   -   0.100 Nov 2011 -   0.100 0.000 0.100  

Subtotal -   -   5.695 -   5.695

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   95.276 -   95.276

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3



UNCLASSIFIED

UNCLASSIFIED
Navy Page 40 of 40 R-1 Line Item #124

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321: SEWIP Block 3

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3321
Block 3 Technology Demonstration 1 2012 4 2012
Block 3 Engineering and Manufactoring Development (E&MD) 1 2013 2 2016
TEWM Modification 1 2012 1 2014
Block 3 MS B DR 1 2013 1 2013
TEWM Modification Test 3 2013 1 2014
TEWM Integration Test 4 2013 4 2014
Block 3 Integrated Testing 3 2015 4 2016
Block 3 Operational Assessment 4 2015 4 2015
Block 3 MS C/LRIP DR 1 2016 1 2016
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             0954 - The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter-surveillance capabilities, as well as improved battlefield situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.

2190 - The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket.

3227 - SEWIP Block 2 is a separate program to develop an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI). 

3316 - The Advanced Offboard EW is a long duration, offboard decoy utilizing one of a family of payload types in support of countering identified EW gaps (additional details classified). Development will include the vehicle shipboard control and integration with ship systems and sensors.  

3321 - SEWIP Block 3 is a separate program that will provide an updated Electronic Attack (EA) capability to the SLQ-32(V) Electronic Warfare (EW) suite. The program will provide a new integrated EA transmitter, array, and associated techniques to enhance surface EW capability for legacy and new ship combat systems.
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                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 54.423
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                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.239
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -2.116
                                 -2.116
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.002
                            
                        
                    
                
                 Program changes in FY10 include minor program changes (-9.6M) due to execution realignments by the department for higher priority needs.

Program changes in FY12 include moving funds from SEWIP Block 2 (PU 3227) to SEWIP Block 3 (PU 3321) and adding additional funds for SEWIP Block 3.  A new start program Advanced Offboard EW was also established in FY12.

Technical: Not applicable.

Schedule: Not applicable.
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         SEWIP provides enhanced EW capabilities to existing and new ship combat systems to improve ASMD, counter-targeting and counter surveillance capabilities, as well as improved situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat. SEWIP will provide required EW capabilities and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.

SEWIP Block 1 is segmented into Block 1A, and Block 1B, ALQ-210 integration, and EW Rapid Capability Insertion Process (RCIP). Block 1A upgrades the AN/SLQ-32 pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator. Block 1A Electronic Surveillance Enhancements (ESE) pulse processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI) console partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness, and extending the battle space.  ALQ-210 integration will develop capability to use and integrate ES controls and data between AN/SLQ-32 and the ALQ-210 on the MH60R.  Modeled on the Acoustic Rapid COTS Insertion (ARCI) process, EW RCIP will solicit, assess, and integrate new technologies and other improvements required to keep the EW system perpetually ahead of the threat.
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                                         15.711
                                         0
                                         
						Continue E&MD of the HGHS subsystem, commence integration with the 1B2-enhanced AN/SLQ-32B(V) system. 
					
                                    
                                
                                 
                                     
                                         6.724
                                         0
                                         
						Complete E&MD by taking delivery of Engineering Development Models (EDMs). Commence integration and testing of EDMs.

					
                                    
                                     
                                         10.922
                                         0
                                    
                                     
                                         10.922
                                         0
                                         
					Continue Integration and testing.  At-sea testing of 1B3 HGHS begins at the end of 4th quarter 2012 and will complete during 1st quarter 2013. 

				
                                    
                                
                            
                             
                                 V(4) Electronic Surveillance Enhancements (ESE)
                                 
                                     
                                         3.292
                                         0
                                         
						Continue development of V(4) ESE upgrade. 
					
                                    
                                
                                 
                                     
                                         4.612
                                         0
                                         
						Complete development of V(4) ESE upgrade.  Take delivery of EDMs.  Conduct at-sea testing of V(4) ESE upgraded SLQ-32(V)4 system.
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                                         0
                                    
                                     
                                         2.750
                                         0
                                         
					Analyze and correct deficiencies. 
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					Identify, assess and develop RCIP capabilities. 
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                                         0
                                         
						Continued development capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
					
                                    
                                
                                 
                                     
                                         2.050
                                         0
                                         
						Continue development to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
					
                                    
                                     
                                         3.130
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                                         3.130
                                         0
                                         
					Continue development capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
				
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 OPN BA-2 AN/SLQ-32(V)
                                 
                                     31.171
                                     49.677
                                     43.096
                                     43.096
                                     0.000
                                     95.151
                                     220.722
                                     272.913
                                     455.344
                                     Continuing
                                     Continuing
                                
                            
                             
                                 24575N & 72827N/1C2C
                                 OMN BA-1 AN/SLQ-32(V)
                                 
                                     5.048
                                     8.622
                                     10.464
                                     10.464
                                     0.000
                                     10.728
                                     10.782
                                     10.856
                                     11.064
                                     Continuing
                                     Continuing
                                
                            
                        
                         SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
                         Successfully complete 1B3 Operational Assessment prior to MS C.
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 1B3 Operational Evaluation (OPEVAL).
Successfully achieve Block 1B3 Full Rate Production (FRP) DR.

Successfully identify RCIP capabilities.
Successfully identify and assess RCIP Science & Technology candidates.
Successfully demonstrate and validate RCIP capabilities.
                    
                     
                         
                             
                                 Product Development
                                 Ancillary Hardware Development included several contractors from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this PU.  
Product Development for RCIP is in a competitive status.
                                 
                                     
                                         Ancillary Hardware Development
                                         Various
                                         Various
                                         Various
                                         
                                             151.420
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             151.420
                                        
                                    
                                     
                                         ESE Development
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Goleta, CA
                                         
                                             11.740
                                             
                                                 2.000
                                                 2011-01
                                            
                                             
                                                 0.438
                                            
                                             
                                                 0.438
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ICAD Development
                                         SS
                                         CPFF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             11.747
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.747
                                        
                                    
                                     
                                         ESE Development (Block 1A)
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Goleta, CA
                                         
                                             0.471
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.471
                                        
                                    
                                     
                                         System Integrator
                                         C
                                         CPAF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             13.798
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.798
                                        
                                    
                                     
                                         1B Development
                                         SS
                                         CPIF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             80.856
                                             
                                                 2.107
                                                 2011-02
                                            
                                             
                                                 0.662
                                            
                                             
                                                 0.662
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Q-70 Mods
                                         C
                                         CPFF
                                         LM-EAGAN
                                         Eagan, MN
                                         
                                             3.491
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.491
                                        
                                    
                                     
                                         Block 2 Study/Development
                                         C
                                         CPIF
                                         BAE
                                         Nashua, NH
                                         
                                             0.336
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.336
                                        
                                    
                                     
                                         Rapid Capability Insertion Process
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ALQ210 Integration
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             2.000
                                             
                                                 2.050
                                                 2011-02
                                            
                                             
                                                 3.130
                                            
                                             
                                                 3.130
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington, DC; Laurel,MD
                                         
                                             9.912
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.912
                                        
                                    
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.415
                                                 2010-11
                                            
                                             
                                                 0.177
                                            
                                             
                                                 0.177
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.104
                                                 2010-11
                                            
                                             
                                                 0.045
                                            
                                             
                                                 0.045
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington, DC; Laurel,MD
                                         
                                             34.783
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             34.783
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.532
                                                 2010-11
                                            
                                             
                                                 0.356
                                            
                                             
                                                 0.356
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.471
                                                 2010-11
                                            
                                             
                                                 0.318
                                            
                                             
                                                 0.318
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.517
                                                 2010-11
                                            
                                             
                                                 0.343
                                            
                                             
                                                 0.343
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.540
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.540
                                        
                                    
                                     
                                         Block 2 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             2.496
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.496
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Development Test & Evaluation included several activities from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this PU.
                                 
                                     
                                         Block 1 Integration and Test
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.853
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             8.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.958
                                        
                                    
                                     
                                         Block 1A Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             11.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.036
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL, NAVAIR, OPTEVFOR, NSWC PHD
                                         Crane, IN; Dahlgren, VA; Washington, DC; MD; CA
                                         
                                             9.567
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.567
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.503
                                                 2010-11
                                            
                                             
                                                 2.516
                                            
                                             
                                                 2.516
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.445
                                                 2010-11
                                            
                                             
                                                 2.433
                                            
                                             
                                                 2.433
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.489
                                                 2010-11
                                            
                                             
                                                 2.683
                                            
                                             
                                                 2.683
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.686
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.686
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.602
                                                 2010-11
                                            
                                             
                                                 0.763
                                            
                                             
                                                 0.763
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.534
                                                 2010-11
                                            
                                             
                                                 0.740
                                            
                                             
                                                 0.740
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.585
                                                 2010-11
                                            
                                             
                                                 0.810
                                            
                                             
                                                 0.810
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.941
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.941
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 1 Program Management
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, D.C.
                                         
                                             28.635
                                             
                                                 0.501
                                                 2011-02
                                            
                                             
                                                 0.742
                                            
                                             
                                                 0.742
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             17.310
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.310
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.466
                                                 2010-11
                                            
                                             
                                                 0.389
                                            
                                             
                                                 0.389
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.413
                                                 2010-11
                                            
                                             
                                                 0.378
                                            
                                             
                                                 0.378
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.452
                                                 2010-11
                                            
                                             
                                                 0.415
                                            
                                             
                                                 0.415
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.805
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 DoD Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             0.126
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.126
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         C
                                         FFP
                                         AT&T Gov't Solutions (SEAPORT)
                                         Washington, DC
                                         
                                             0.023
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.023
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.823
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.823
                                        
                                    
                                     
                                         Block 2 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604757N_0954_FILE4.JPG
                        
                    
                     
                         
                             
                                 Proj 0954
                                 
                                     
                                         1B3 HGHS Development & Integration
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         V(4) ESE Development & Integration
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         ALQ210 Integration
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         EW Rapid Capability Insertion Process (RCIP)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Block 1B3 MS C/LRIP DR
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         1B3 FQT & DT/OT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 1B3 TECHEVAL
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 1B3 OPEVAL
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 1B3 FRP DR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2190
                     NULKA Decoy
                     
                         4.598
                         5.291
                         3.520
                         3.520
                         0.000
                         2.409
                         2.402
                         2.364
                         2.294
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.
                         
                             
                                 NULKA Decoy Subsystem
                                 
                                     
                                         1.600
                                         0
                                         
						NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out Tactics. 
					
                                    
                                
                                 
                                     
                                         1.600
                                         0
                                         
						NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out Tactics. 
					
                                    
                                     
                                         1.600
                                         0
                                    
                                     
                                         1.600
                                         0
                                         
					NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out Tactics. 
				
                                    
                                
                            
                             
                                 NULKA Decoy Enhancements
                                 
                                     
                                         0.430
                                         0
                                         
						Conducted design and development efforts aimed at increasing the interoperability between NULKA and emerging surface ship radars. 
					
                                    
                                
                                 
                                     
                                         1.691
                                         0
                                         
						Continue the development of NULKA decoy enhancements to include increased duty cycle and Electromagnetic Compatibility (EMC). 
					
                                    
                                     
                                         0.471
                                         0
                                    
                                     
                                         0.471
                                         0
                                         
					Continue the development of NULKA decoy enhancements to include increased duty cycle and EMC. 
				
                                    
                                
                            
                             
                                 NULKA Software
                                  
                                 
                                     
                                         2.568
                                         0
                                         
						Upgrade Launching System software to provide CVN protection capability. 
					
                                    
                                
                                 
                                     
                                         2.000
                                         0
                                         
						Upgrade Launching System software to provide CVN protection capability. 
					
                                    
                                     
                                         1.449
                                         0
                                    
                                     
                                         1.449
                                         0
                                         
					Complete upgrade Launching System software to provide CVN protection capability. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/5530
                                 Anti-Ship Missile Decoy System
                                 
                                     33.524
                                     36.588
                                     32.716
                                     32.716
                                     0.000
                                     31.754
                                     30.204
                                     48.659
                                     68.231
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OMN/12CR0 (1C2C)
                                 Nulka
                                 
                                     4.216
                                     4.526
                                     6.140
                                     6.140
                                     0.000
                                     7.447
                                     7.781
                                     8.146
                                     8.294
                                     Continuing
                                     Continuing
                                
                            
                        
                         NULKA is a joint cooperative program between United States and Australia in full rate production.
                         Successfully complete Critical Design Review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
NULKA will complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         Lockheed Martin
                                         Sippican, MA
                                         
                                             6.149
                                             
                                                 0.497
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         MIPR
                                         BAE Systems
                                         Australia
                                         
                                             6.792
                                             
                                                 0.500
                                                 2011-03
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             13.887
                                             
                                                 1.450
                                                 2010-11
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NWAD
                                         China Lake, CA
                                         
                                             0.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.120
                                        
                                    
                                     
                                         MK 53 System Eng Changes
                                         C
                                         FFP
                                         Sechan
                                         PA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             3.118
                                             
                                                 1.616
                                                 2010-11
                                            
                                             
                                                 1.320
                                            
                                             
                                                 1.320
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSMA
                                         VA
                                         
                                             0.360
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.360
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Crane
                                         IN
                                         
                                             4.928
                                             
                                                 0.818
                                                 2010-11
                                            
                                             
                                                 0.230
                                            
                                             
                                                 0.230
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.314
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.314
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             2.527
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.527
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.181
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.181
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.701
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.701
                                        
                                    
                                     
                                         Test Support
                                         WR
                                         BAE Systems
                                         Australia
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPIF
                                         SPA (Seaport):
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.350
                                                 2011-01
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         AT&T Gov't Solutions (SEAPORT):
                                         Washington, DC
                                         
                                             1.147
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.508
                                             
                                                 0.060
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DoD Acquisition Workforce Fund (DAWDF)
                                         Various
                                         Various
                                         Various
                                         
                                             0.015
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.015
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604757N_2190_FILE3.JPG
                        
                    
                     
                         
                             
                                 Proj 2190
                                 
                                     
                                         CVN DLP SOFTWARE
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         CVN CLASS DT
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 6 INSTALL CERTIFICATION
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3227
                     SEWIP Block 2
                     
                         49.999
                         65.848
                         43.894
                         43.894
                         0.000
                         30.362
                         3.323
                         0.965
                         0.901
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of EMI. Development of SEWIP Block 3 will commence to add Electronic Attack capability. FY12-FY16 SEWIP Block 3 RDT&E funding reports under a separate PU (3321), in PE 0604757N.
                         
                             
                                 SEWIP Block 2
                                 
                                     
                                         49.999
                                         0
                                         
						Commenced Engineering and Manufacturing Development (E&MD) of the SEWIP Block 2 system. Successfully achieved Block 2 Milestone B in May 2010. 
					
                                    
                                
                                 
                                     
                                         61.133
                                         0
                                         
						Continue E&MD of SEWIP Block 2. Commence integrated testing. 
					
                                    
                                     
                                         43.894
                                         0
                                    
                                     
                                         43.894
                                         0
                                         
					Continue E&MD of SEWIP Block 2. Continue integrated testing. 
				
                                    
                                
                            
                             
                                 SEWIP Block 3
                                 
                                     
                                         4.715
                                         0
                                         
						Conduct Technology Development and testing in support of technology transition from Office Of Naval Research (ONR), including the TEWM. 
					
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 OPN BA-2 AN/SLQ-32(V)
                                 
                                     31.171
                                     49.677
                                     43.096
                                     43.096
                                     0.000
                                     95.151
                                     220.722
                                     272.913
                                     453.344
                                     Continuing
                                     Continuing
                                
                            
                             
                                 24575N & 72827N/1C2C
                                 OMN BA-1 AN/SLQ-32(V)
                                 
                                     5.048
                                     8.622
                                     10.464
                                     10.464
                                     0.000
                                     10.728
                                     10.782
                                     10.856
                                     11.064
                                     Continuing
                                     Continuing
                                
                            
                        
                         SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
                         Successfully achieve Block 2 MS C / LRIP DR.   
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E). 
Successfully achieve Block 2 Full Rate Production (FRP) DR.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Block 2 E&MD
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             27.935
                                             
                                                 38.612
                                                 2011-01
                                            
                                             
                                                 24.953
                                            
                                             
                                                 24.953
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Preliminary Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             17.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.211
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington DC; Laurel, MD
                                         
                                             0.769
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.769
                                        
                                    
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.865
                                                 2010-11
                                            
                                             
                                                 0.244
                                            
                                             
                                                 0.244
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Integrated Logistics Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.098
                                            
                                             
                                                 0.098
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington DC; Laurel, MD
                                         
                                             12.214
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.214
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 3.748
                                                 2010-11
                                            
                                             
                                                 1.388
                                            
                                             
                                                 1.388
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 1.629
                                                 2010-11
                                            
                                             
                                                 1.263
                                            
                                             
                                                 1.263
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 1.340
                                                 2010-11
                                            
                                             
                                                 1.394
                                            
                                             
                                                 1.394
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         Navy Post Graduate School
                                         Monterey, CA
                                         
                                             0.000
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         FFRDC
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 4.210
                                                 2010-11
                                            
                                             
                                                 1.203
                                            
                                             
                                                 1.203
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Integrated Logistics Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.150
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Block 3 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.160
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.160
                                        
                                    
                                     
                                         Block 3 Integrated Logistics Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Block 3 Integrated Logistics Support
                                         FFRDC
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.140
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.140
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.588
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.588
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.574
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.574
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.650
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         FFRDC
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.423
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.423
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington DC;
                                         
                                             1.582
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.582
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.986
                                                 2010-11
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 3.719
                                                 2010-11
                                            
                                             
                                                 2.200
                                            
                                             
                                                 2.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 1.220
                                                 2010-11
                                            
                                             
                                                 2.800
                                            
                                             
                                                 2.800
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.080
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.080
                                        
                                    
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.129
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.129
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 2 Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             2.604
                                             
                                                 2.505
                                                 2010-11
                                            
                                             
                                                 2.240
                                            
                                             
                                                 2.240
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Crane, DD, PHD, NRL
                                         Crane, IN; Dahlgren, VA; PHD CA; Washington DC;
                                         
                                             15.069
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.069
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.780
                                                 2010-11
                                            
                                             
                                                 1.115
                                            
                                             
                                                 1.115
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.421
                                                 2010-11
                                            
                                             
                                                 1.117
                                            
                                             
                                                 1.117
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.220
                                                 2010-11
                                            
                                             
                                                 0.779
                                            
                                             
                                                 0.779
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.228
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.228
                                        
                                    
                                     
                                         Block 2 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.204
                                             
                                                 0.150
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 DoD Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             0.137
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.137
                                        
                                    
                                     
                                         Block 3 Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Block 3 Program Management Support
                                         C
                                         FP
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.291
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.291
                                        
                                    
                                     
                                         Block 3 Program Management Support
                                         C
                                         FP
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.280
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.280
                                        
                                    
                                     
                                         Block 3 Program Management Support
                                         C
                                         FP
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         Block 3 Program Management Support
                                         C
                                         FP
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         Block 3 Travel
                                         C
                                         FP
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604757N_3227_FILE3.JPG
                        
                    
                     
                         
                             
                                 Proj 3227
                                 
                                     
                                         Block 2 MS B DR
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Block 2 New Receiver/Antenna/Interface Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 3 Electronic Attack
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Block 2 FQT/OA
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 MS C/LRIP DR
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 Gov't LBT
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 TECHEVAL
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 IOT&E
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 2 FRP DR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3316
                     Advanced Offboard EW
                     
                         0.000
                         0.000
                         22.967
                         22.967
                         0.000
                         23.544
                         32.057
                         71.025
                         72.314
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project is a new start in FY 2012
                         3316 - The objective of Advanced Offboard EW is to develop and evaluate long duration off-board decoys to counter identified EW gaps (additional details classified) in response to an urgent operational need from the fleet that has been approved by the CNO for execution.  Currently no counter to the threat exists.  The program consists of two efforts, a rapid response effort to provide an initial, limited interim, expendable decoy capability to the fleet by 2014 and a full scale development effort culminating in the delivery of fully supported, full capability system.  The rapid response effort (FY12-FY13) consists of the evaluation of DLF-3 inflatable decoys.  The full scale development effort (commencing in FY12) concerns the development and evaluation of Ship-launched Persistent Integrated Countermeasures for EW (SPICE) decoy utilizing a family of payloads types fully able of countering the threat.
                         
                             
                                 Ship-launched Persistent Integrated Countermeasures for EW (SPICE)
                                 
                                     
                                         10.700
                                         0
                                    
                                     
                                         10.700
                                         0
                                         
					Commence development of long duration, EW off-board decoy and payloads. 
				
                                    
                                
                            
                             
                                 DLF-3
                                 
                                     
                                         12.267
                                         0
                                    
                                     
                                         12.267
                                         0
                                         
					Commence integration and evaluation of DLF-3.

				
                                    
                                
                            
                        
                         The Advanced Offboard EW Program (SPICE and DLF-3) will be competitively contracted and developed, and builds on technologies and concepts currently in development by ONR.
                         Successfully complete Analysis of Alternatives for SPICE and successfully complete integration of DLF-3
                    
                     
                         
                             
                                 Product Development
                                 This is a new program beginning in FY12. Contract Type and Performing Activity for Prime Contractor are TBD.
                                 
                                     
                                         Technology Studies
                                         WR
                                         Performing Activity
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.200
                                            
                                             
                                                 3.200
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Design Specification
                                         WR
                                         Performing Activity
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technology Development Task
                                         WR
                                         Performing Activity
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.267
                                            
                                             
                                                 10.267
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.267
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.800
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test Planning
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test and Evaluation Plan
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPIF
                                         SPA (Seaport):
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604757N_3316_FILE4.JPG
                        
                    
                     
                         
                             
                                 Proj 3316
                                 
                                     
                                         DLF-3 Integration
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SPICE Analysis of Alternatives
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         SPICE System Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         DLF-3 Test
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         SPICE Integration
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3321
                     SEWIP Block 3
                     
                         0.000
                         0.000
                         95.276
                         95.276
                         0.000
                         103.974
                         124.244
                         44.352
                         45.180
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         SEWIP Block 3 will continue to expand the integrated shipboard combat system by providing a new integrated Electronic Attack (EA) transmitter, array, and associated EA techniques to enhance surface EW capability for legacy and new-construction platforms.  EA capability enhancements are required in order to pace the anti-ship missile threat.  SEWIP Block 3 will leverage the transition technology demonstrated by ONR's INTOP program.  The program builds on the EW Support (ES) capability delivered by SEWIP Blocks 1 and 2.

SEWIP Block 3 also includes the modification, ruggedization, and evaluation of the Naval Research Lab (NRL) developed Transportable EW Module (TEWM) system.  This program answers an urgent operational need for the Fleet to provide an initial, limited interim capability by 2014.
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                         SEWIP will develop block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each block and sub-block will be developed and contracted in an individual yet coordinated and overlapping fashion. Specifically, SEWIP Block 3 involves the transitioning and leveraging work performed under the INTOP program sponsored by ONR, which focused on designing/architecting an integrated EA, IO, and LOS Comms system for Naval Surface Platforms. SEWIP Block 3 also leverages work performed under the TEWM program that is sponsored by NRL that focuses on analysis technique development and active engagement analysis/modeling for Naval surface combatants
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                                 TEWM is a new development effort beginning in FY12.  Contract Type and Performing Activity for Prime Contractor is TBD.
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